METRO REGION

The Metro Region serves four counties in southeastern Michigan, including, Wayne,
Oakland, Macomb and St. Clair counties. These four counties encompass 161 cities and
townships that are served by state trunklines. The state’s largest population and the
oldest and busiest freeways are within the Metro Region. Forty-three percent (43%) of
the Vehicle Miles Traveled (VMT) on Michigan’'s freeway system occur in this region.
Since the Metro Region has the largest population concentration in the state, much of
the land is being developed or re-developed at a rapid pace to accommodate growth.
This includes increasing densities of land use adjacent to existing freeway rights of way.
Widening of existing freeway rights of way to increase capacity are becoming
increasingly difficult without costly residential or commercial displacements. Therefore,
the department must be able to consider alternatives to address congestion to meet long
term demand and move people and commerce safely and efficiently.

The Metro Region is unique in that although it is composed of only four counties, it is the
home to three international border crossings that include the Ambassador Bridge in
Detroit, the Blue Water Bridge in Port Huron and the Detroit-Windsor tunnel in Detroit.
The Ambassador Bridge is the busiest commercial border crossing in North America, the
Blue Water Bridge is the second busiest commercial crossing in North America and the
Detroit-Windsor Tunnel continues to be the second busiest passenger crossing on the
United States-Canada border. MDOT will continue to improve international border
crossings in the region to facilitate the flow of trade across the Canadian border and
bordering states.
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MDOT is currently engaged in numerous partnerships to evaluate transportation
solutions, and will continue to pursue new partnerships into the future to provide the best
transportation solutions for the Metro Region. A few examples of current partnerships
include the 1-696 at Franklin Road project with the city of Southfield, the I-75 at
Ambassador Bridge—Gateway Project with the Detroit International Bridge Company and
the Border Crossing Study with Canada.

Intelligent Transportation Systems (ITS) are used throughout the Metro Region to
maximize the existing system capacity in maintaining a safe and efficient trunkline
system. ITS is used to communicate construction detours and roadway incidents to
travelers. ITS is used in conjunction with standard construction signing on road projects
in order to help alleviate the inconvenience a motorist may encounter along a roadway.
The use of cameras assists police and emergency vehicles in responding to incidents
along the roadway and helps keep the roads safe and clear. Another component of ITS
is the Courtesy Patrol that assists stranded motorists or those in need of minor repairs or
gasoline.

Over the past several years, Metro Region has received numerous requests for either
new interchanges or upgrades to existing interchanges along the State’s freeways.
Modifications to interchanges on the Interstate system require prior approval from the
Federal Highway Administration (FHWA).

Obtaining this approval requires careful and extensive documentation of the existing
problem. It also necessitates verification that the local road system can handle any
changes in traffic patterns that may result from the improvement. The improvement may
also be contingent upon appropriate and lengthy environmental documentation.

With the announcement of the ‘Preserve First’ program, interchange modifications will be
treated like other Improve and Expand projects that have been deferred. Emphasis is to
preserve our existing transportation system rather than expanding it, and to protect the
investment of the Metro Region transportation infrastructure first. As the system
condition goals are met, Improve and Expand projects will be returned to the program.
Preservation projects are being accelerated within the Region to help meet system
condition goals.

Past Accomplishments

The Metro Region awarded over $350 million in construction contracts in 2003. In 2003,
200 miles of road were improved with 87 miles resurfaced or reconstructed and 113
miles rehabilitated. Of the Region’s 1,423 bridges, over 70 bridges were rehabilitated in
2003. Some of the accomplishments in the four counties include:

Construction of the new M-53 freeway from 27 Y2 Mile Road to 34 Mile Road in
Macomb County within the City of Romeo and Washington and Bruce Townships was
initiated in 2003. It is anticipated that this section of freeway will carry approximately
29,000 vehicles daily.
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The resurfacing of 1-94 in Macomb County from 8 Mile Road easterly to Quinn was
completed in 2003. This project began in 2002 and included the rehabilitation of eighteen
bridges within the corridor. 1-94 within these limits carries about 140,000 vehicles daily.

[-75 from 13 Mile Road northerly to south of M-59 in Oakland County was
resurfaced in 2003. This section of I-75 carries approximately 117,000 vehicles daily.

Four bridges in St Clair County on 1-94 were under construction in 2003. The Range
Road bridge was replaced and the bridges carrying Smith Creek and St. Clair Highway
had their superstructures (beams and deck) replaced. The average daily traffic on this
section of 1-94 is approximately 26,000 vehicles.

In the City of Detroit the resurfacing of the 3.6 mile section of 1-94 from Wyoming to I-
96 was completed. This section of roadway carries about 130,000 vehicles daily.

A major bridge rehabilitation corridor on I-75 from south of M-8 (Davison Freeway) to
M-102 (8 Mile Road) in the city of Detroit was started. The corridor which carries
150,000 vehicles daily will have 26 bridges rehabilitated during this two year project.

The resurfacing of M-3 (Gratiot Ave) from 1-94 northerly to M-102 (8 Mile Road) was
completed. This 4.6 mile section of roadway within the City of Detroit carries
approximately 27,000 vehicles daily.

M-85 (Fort Street) from Clark Street easterly to Rosa Parks in the city of Detroit
was rehabilitated this year, which included a resurfacing of a concrete overlay. This
section of Fort Street is adjacent to the Ambassador Bridge and handles about 15,000
vehicles daily.

The section of 1-94 from [-275 easterly to Beech Daly Road in Wayne County
underwent reconstruction, resurfacing and the replacement of two bridges this past year.
This project is located adjacent to the Detroit Metropolitan Airport and serves
approximately 120,000 vehicles daily.

The first phase of the rehabilitation of 1-94 near Gate 10 in the City of Dearborn was
completed. This phase included the upgrading of the Gate 10 interchange and significant
landscaping of the interchange area. This section of 1-94 carries approximately 92,000
vehicles daily.

Continued improvements were made to US-24 (Telegraph Road) in Wayne County. In
2003, the improvements consisted of the resurfacing and reconstruction of US-24 from
Van Born northerly to Fordson and the rehabilitation of two bridges. Approximately
51,000 vehicles a day utilize this project area.

The first phase of the reconstruction of US-12 (Michigan Avenue) was started this year

in the City of Dearborn from Firestone to 1-94. An average of 44,000 vehicles per day
travel this section of US-12.
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The rehabilitation of M-14 from Sheldon to Haggerty Road in Plymouth Township
was completed in 2003. M-14 within these limits serve approximately 90,000 vehicles a
day.

I-75 from Goddard northerly to Rouge River in Wayne County was completed in
2003. This project which began in 2002 consisted of reconstructing the roadway and
rehabilitating 20 bridges. Approximately 90,000 vehicles a day utilize this stretch of I-75.

Five Year Road and Bridge Program

The projects identified in this 2004 to 2008 Five Year Road and Bridge Program for the
Metro Region total approximately $1,731 million. Investments are allocated in the
following manner:

Preserve First $ 162 Million
Road & Bridge Preservation $1,253 Million
Capacity Improvements & New Roads

Construction $ 172 Million

Design & Pre-Construction Activities $ 144 Million

The Governor’s “Preserve First Program” increases the emphasis on the preservation of
the existing transportation system.

This program will allow MDOT to improve the condition of roads and bridges while
protecting the investments of the Michigan taxpayers. The program concentrates on
high volume freeways and state routes in poor condition and provides an appropriate mix
of fixes.

The Metro Region has over 1400 miles of trunkline roadway. The aging infrastructure in
the Metro Region requires extensive work. This Region is home to the highest density
of population in the state. Therefore, the roads continue to be well traveled by
commercial carriers, residents and visitors alike. In order to better plan for the future
needs of such infrastructure, planning studies that were previously initiated prior to the
“Preserve First” program will continue to conclusion, while other phases have been
deferred to a future five year plan.

Additionally, capital preventive maintenance (CPM) projects that are programmed
annually are anticipated throughout the Metro Region for pavement that does not yet
require extensive repair. CPM projects improve the condition and extend the life of such
pavements.

Capacity Improvements and New Roads

1-94 / East of 1-96 to east of Conner Avenue, Detroit, Wayne County

A Draft Environmental Impact Statement has been completed for the rehabilitation of a
seven mile segment of 1-94, including reconstruction of the 1-94 interchanges with 1-75
and M-10 and 67 bridges.
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In response to concerns expressed at a series of Public Hearings, the recommended
alternative has been modified to require less land, while preserving an eight lane cross
section and continuous service drives in each direction. The Final Environmental Impact
Statement is expected to be completed in 2004. Design has been deferred pending
reasonable assurance of achieving and sustaining system condition goals and the
identification of additional funding.

I-75/1-96/Ambassador Bridge Gateway, Detroit, Wayne County
The Ambassador Bridge handles the largest volume of international freight of any border
crossing in North America.

This project will reconstruct I-75 and 1-96 from West Grand Boulevard to the Conrail
Bridge, just north of Michigan Avenue, in the City of Detroit, and provide new direct
access ramps from the Ambassador Bridge to I-75 and 1-96. Environmental clearance
for the project was obtained in 1997. Modifications to the design were approved by the
FHWA in 1999. Further design modifications are being made to resolve the
requirements of the U.S. Customs and the Detroit International Bridge Company.

While construction has started on some phases of this project, other phases are not yet
ready for construction. Construction on the direct access ramps will proceed once an
implementation agreement between the Detroit International Bridge Company and
MDOT is signed. Completion of the project is expected in 2006.

Detroit Intermodal Freight Terminal (DIFT), Wayne County
A Draft Environmental Impact Statement is underway to develop a regional freight
terminal or terminals to serve business, industry and the military in Southeast Michigan.

In 2001, MDOT completed a feasibility study that recommended consolidating four
existing Class | railroad terminals at one location in Southwest Detroit. The existing
terminals are at, or near capacity, and demand is expected to grow during the next 20
years. The Draft Environmental Impact Statement, scheduled for completion in 2004 will
analyze two build alternatives along with the no build alternative.

[-375 / East Detroit Riverfront Access, Detroit, Wayne County

The environmental clearance for a new interchange connecting [-375 to the East
Riverfront Area has been completed. The new interchange will improve access between
the Interstate system and the area just east of General Motor's World Headquarters in
the Renaissance Center. Final design will be completed in 2004. Right-of-way
acquisition and construction have been deferred to a future Five Year Transportation
Program.

US-24, Brownstown Township, Wayne County

US-24 between Vreeland Road and West Road will be reconstructed and widened to
include a center left turn lane. Environmental clearance is under way by Brownstown
Township. Design and construction have been deferred pending reasonable assurance
of achieving and sustaining system condition goals and the identification of additional
funding.
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M-59 / Crooks Road, Rochester Hills, Oakland County

Design is being completed for reconstruction of the M-59 at the Crooks Road
interchange. The existing two-lane bridge is proposed to be replaced with a dual span
six-lane bridge to match a new cross section proposed for Crooks Road. In addition, two
new loop ramps would be constructed to alleviate congestion caused by left turns onto
M-59. Right-of-way acquisition and construction have been deferred pending reasonable
assurance of achieving and sustaining system condition goals and the identification of
additional funding.

M-59 / Crooks Road to Ryan Road, Oakland and Macomb Counties

The environmental clearance phase for widening M-59 from a four-lane to a six-lane
freeway from Crooks Road to Ryan has been completed. Design and construction
activities have been deferred pending reasonable assurance of achieving and sustaining
system condition goals and the identification of additional funding.

[-96 / Beck Road, Novi and Wixom, Oakland County

This project involves the reconstruction of this interchange utilizing a Single Point Urban
Interchange (SPUI) design. This project will convert the existing interchange from a
partial to a full service interchange and correct operational problems associated with the
existing design.

Environmental clearance and design work have been completed. The department is
working with the local communities and developers regarding right-of-way donations for
this project. MDOT is continuing right-of-way acquisition; and, construction of the project
will begin in 2004.

[-75 / M-59 Interchange, Oakland County

The Interchange Feasibility study was completed in December 2000. Some preliminary
engineering activities are still being conducted and should be completed in 2004. The
design phase of the project has been deferred pending reasonable assurance of
achieving and sustaining system condition goals and the identification of additional
funding.

The Northwestern Connector, Oakland County

MDOT and the Road Commission for Oakland County reached agreement on improved
connections from Northwestern (M-10) to M-5. One mile of Orchard Lake Road will be
rebuilt as a six-lane boulevard, and a series of intersection improvements will be built
along Maple and Fourteen Mile Roads to improve traffic flow and safety. A Finding of no
Significant Impact (FONSI) was issued in November 2002. Design will take place in
stages during 2003-2005, with right-of-way acquisition and construction following design
of each component.

[-96 / Wixom Road, Wixom, Oakland County

This project is being developed in conjunction with the 1-96/Beck Road project. This
interchange will be reconstructed with a Single Point Urban Interchange (SPUI) design.
The existing interchange is congested due to growth in the area. Environmental
clearance for this project has been completed, and design is under way.
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The department is working with the local communities and developers regarding right-of-
way donations for this project. Final design and subsequent project phases have been
deferred pending reasonable assurance of achieving and sustaining system condition
goals and the identification of additional funding.

[-696 / Franklin Road, Southfield, Oakland County

This proposed project will modify the existing interchange at 1-696/US-24/M-10 and add
two new ramps at Franklin Road to improve access to the area. Environmental
clearance, design activities and right-of-way acquisition for this project will be completed
by the city of Southfield. This project includes several locally funded components. One
of those components, the relocation of Franklin Road, was completed in 2003. There are
several design and right of way issues that the city must resolve before this project can
be completed. MDOT cannot proceed with the construction phase of the project, which
includes the new ramps and reconstruction of the freeway in the project area until these
issues have been resolved.

I-75 / 8 Mile Road to M-59, Oakland County

Environmental clearance activities are currently under way for the widening of this
segment of I-75 in Oakland County. The Draft Environmental Impact Statement is
expected to be completed in early 2004.

A Final Environmental Impact Statement would follow in 2004. Design activities have
been deferred pending reasonable assurance of achieving and sustaining system
condition goals and the identification of additional funding.

I-75 /Crooks Road, Troy, Oakland County

This project will reconstruct the existing interchange and provide additional ramps at
Long Lake Road. The environmental clearance and right-of-way plans have been
completed. Subsequent design work will resume following the acquisition of right-of-way
by the City of Troy.

I-75 / South of Chrysler Dr. to M-24, Auburn Hills, Oakland County

The project will add collector-distributor roads adjacent to I-75, and reconstruct and
modify the I-75/University Drive interchange. Environmental clearance has been
completed, and design work will be completed. Right-of-way acquisition has been
deferred pending reasonable assurance of achieving and sustaining system condition
goals and the identification of additional funding.

M-59 / Adams Road, Auburn Hills and Rochester Hills, Oakland County

The relocation of the M-59/Adams Road interchange is required to provide proper
spacing between this interchange and the new interchange at M-59/Squirrel Road that
was constructed to improve access to this area of Oakland County. The environmental
clearance process for this project has been completed, and the majority of the necessary
right-of-way has been acquired. Design work is under way. MDOT is proceeding with the
acquisition of the remaining right-of-way parcels.
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This project will be constructed in three phases. Phases 1 & 2 of this project will be
constructed in 2004, and the interchange is expected to be open to traffic by December
2004. Phase 3, which includes two ramps for future traffic growth, has been deferred
pending reasonable assurance of achieving and sustaining system condition goals and
the identification of additional funding.

M-15 / between I-75 and I-69, Oakland and Genesee Counties

A Final Environmental Impact Statement is nearing completion for a future widening of
M-15, in northern Oakland County, and eastern Genesee County. An access
management study will be conducted in 2004. This study will lay the groundwork for an
access management plan for this corridor as an interim step before implementing the
improvements identified in the FEIS.

M-53 / 27 > Mile Road to 34 Mile Road, Macomb County

Further work on the Romeo Bypass in Macomb County will extend M-53 as a controlled
access facility from its present terminus at 27 %2 Mile Road to 34 Mile Road. The project
was let for construction in 2003 and will continue through 2005. This project will include
the addition of two northbound lanes separated by a median, at grade intersections at
Van Dyke, 30 Mile Road and 32 Mile Road, and grade separations at the other mile
roads.

M-53 Interchange at Van Dyke Road and 18 % Mile Road, Sterling Heights, Macomb
County.

This interchange modification is planned to include new ramps to and from the north on
M-53, and grade-separation of the skewed M-53/Van Dyke intersection. The north M-53
interchange ramps will connect to an improved local connection from Van Dyke to
Mound along 18-1/2 Mile Road, which will be realigned and widened from two to five
lanes. MDOT expects to complete design of both projects in 2003, and construct the M-
53/Van Dyke interchange ramps and grade separation in 2004.

The 1-94 Bridge over Black River, St. Clair County

The 1-94 Bridge over Black River in St. Clair County, built in 1950, is obsolete and
inadequate to meet the demands of increasing international traffic.

Replacement is needed to provide a modern structure to meet current and future traffic
requirements. MDOT applied a deck overlay in 2002 to allow the bridge to continue to
operate. Early preliminary engineering began in 2002 and will continue through 2004 to
determine the future design.

The Blue Water Bridge Plaza Study, St. Clair County

US and Canadian partners, including MDOT, the Department of Homeland Security, and
the General Services Administration, are evaluating options to accommodate inspection
and toll collection activities on the U.S. side of the Blue Water Bridge, through the year
2030 and beyond. Rapidly increasing commercial traffic, coupled with increased border
inspection and security requirements, have necessitated this joint effort. Many options
are being explored, including elevated, at-grade, and off-site plaza alternatives. MDOT
expects to complete an environmental assessment for the plaza in 2004.
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Ontario-Michigan Border Transportation Partnership, Wayne County

MDOT's environmental clearance for a new border crossing in the Windsor/Detroit area
is underway. This project is being funded with congressionally designated Coordinated
Border Infrastructure Discretionary funds and is being conducted jointly with
representation from stakeholders from both the U.S. and Canada. An ongoing feasibility
study has determined the need for additional cross border capacity. The environmental
study will result in the identification of a recommended alternative(s) which will provide
redundancy in the system, in order to minimize disruption should one crossing be shut
down for any reason, and to provide the capacity necessary to support trade and tourism
between Canada and the United States. The Ambassador Bridge coupled with the
Bluewater Bridge in Port Huron account for 42% of the $30 billion trade between the two
countries.

Other Major Studies

In urban areas, major preservation activities may require significant environmental
review. In the Metro Region, two environmental studies are underway associated with
future trunkline preservation work. They include:

M-85 Fort St. / Bascule Bridge Project, Wayne County

An Environmental Assessment is underway to study alternatives for the Bascule Bridge
on M-85 over the Rouge River in the City of Detroit.

The Environmental Assessment and preliminary engineering is scheduled for completion
in 2004. The project is scheduled for construction to begin in 2007.

M-102 / M-1 Woodward Bridge Replacement Study, Wayne County

An Environmental Assessment of the Woodward Avenue (M-1) bridge over Eight Mile
Road (M-102) is under way. The study will evaluate possible alternatives to safely move
traffic on the two trunklines while documenting potential socio-economic and
environmental impacts. The study is scheduled for completion in late 2004.
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FIVE YEAR HIGHWAY AND BRIDGE PROGRAM
Repair and Rebuild Roads

METRO BRIDGES

COUNTY ROUTE(COMMON NAME) | P.F. [LOCATION TYPE OF WORK LENGTH | 2004 2005 2006 2007 2008
MACOMB 1-696 (E | 696) CAMPBELL ROAD OVER 1-696 DECK REPLACEMENT 0.000 CON

MACOMB 1-696 (E | 696) ARSENAL AVENUE OVER I-696 DECK REPLACEMENT 0.000 CON

MACOMB 1-696 (E | 696) WAGNER DRIVE OVER |-696 DECK REPLACEMENT 0.000 CON

MACOMB 1-696 (E | 696) HAYES ROAD OVER |-696 OVERLAY - DEEP 0.000 CON

MACOMB 1-696 RAMPS E AND F OVER MOUND AND SERVICE RD OVER |-696 OVERLAY - DEEP 0.000 CON

MACOMB 1-94 1-94 WB OVER JOY ROAD SUPERSTRUCTURE REPAIR 0.000 CON

MACOMB 1-94 1-94 EB OVER JOY ROAD SUPERSTRUCTURE REPAIR 0.000 CON

MACOMB 1-94 21 MILE ROAD OVER I-94 OVERLAY - SHALLOW 0.000 CON

MACOMB 1-94 COTTON ROAD OVER I-94 OVERLAY - SHALLOW 0.000 CON

MACOMB 1-94 1-94 WB OVER CROCKER ROAD SUPERSTRUCTURE REPAIR 0.000 CON

MACOMB 1-94 1-94 EB OVER CROCKER ROAD SUBSTRUCTURE REPAIR 0.000 CON

MACOMB 1-94 1-94 WB OVER USAF SPUR TRACK OVERLAY - SHALLOW 0.000 CON

MACOMB 1-94 1-94 EB OVER USAF SPUR TRACK OVERLAY - SHALLOW 0.000 CON

MACOMB M-3 (Gratiot Avenue) M-3 NB OVER CLINTON RIVER DECK REPLACEMENT 0.000 CON
MACOMB M-3 (Gratiot Avenue) M-3 SB OVER CLINTON RIVER MISCELLANEOUS BRIDGE 0.000 CON
OAKLAND 1-696 (W P Reuther Freeway) POWERS ROAD WALKOVER OVER I-696 BRIDGE REMOVAL 0.000| CON

OAKLAND 1-696 (N I-75 Service Drive) 1-696 RAMPS AF AND EF OVER NORTH SERVICE ROAD DECK REPLACEMENT 0.000 CON
OAKLAND 1-696 (W P Reuther Freeway) TEN MILE ROAD OVER I-96 OVERLAY - DEEP 0.000 CON
OAKLAND 1-696 (W P Reuther Freeway) M-102 OVER 1-696 EB DECK REPLACEMENT 0.000 CON
OAKLAND I-75 PF DAVISBURG ROAD OVER I-75 OVERLAY - SHALLOW 0.000| CON

OAKLAND I-75 PF HOLCOMB ROAD OVER I-75 SUPERSTRUCTURE REPAIR 0.000| CON

OAKLAND I-75 PF RATTALEE LAKE ROAD OVER I-75 SUPERSTRUCTURE REPLACEMENT 0.000| CON

OAKLAND I-75 PF M-15 OVER I-75 SUPERSTRUCTURE REPLACEMENT 0.000| CON

OAKLAND I-75 M-24 OVER I-75 SB SUPERSTRUCTURE REPLACEMENT 0.000| CON

OAKLAND I-75 PF WALDON ROAD OVER I-75 OVERLAY - SHALLOW 0.000| CON

OAKLAND I-75 PF BELFORD ROAD OVER I-75 MISCELLANEOUS REHABILITATION 0.000| CON

OAKLAND I-75 PF LAHRING ROAD OVER I-75 OVERLAY - DEEP 0.000| CON

OAKLAND I-75 PF GRANGE HALL ROAD OVER I-75 OVERLAY - SHALLOW 0.000| CON

OAKLAND I-75 PF HOLLY ROAD OVER I-75 OVERLAY - SHALLOW 0.000| CON

OAKLAND I-75 BL (Square Lake Road) 1-75 BUSINESS LOOP NB OVER OPDYKE ROAD DECK REPLACEMENT 0.000| CON

OAKLAND I-75 BL (E Square Lake Rd) 1-75 BUSINESS LOOP NB OVER GTW RAILROAD DECK REPLACEMENT 0.005| CON

OAKLAND I-75 BL (E Square Lake Rd) 1-75 BUSINESS LOOP SB OVER GTW RAILROAD BRIDGE REPLACEMENT 0.005| CON

OAKLAND I-75 BL (Square Lake Road) 1-75 BUSINESS LOOP RAMP OVER I-75 SB OVERLAY - DEEP 0.000| CON

OAKLAND I-75 BL (Square Lake Road) 1-75 BUSINESS LOOP SB OVER OPDYKE ROAD DECK REPLACEMENT 0.000| CON

OAKLAND 1-96 BL (Grand River Avenue) 1-96 BL OVER ROUGE RIVER BRIDGE REPLACEMENT 0.000 CON
OAKLAND M-10 (Northwestern Highway) M-10 NB OVER US-24 OVERLAY - SHALLOW 0.000 CON




FIVE YEAR HIGHWAY AND BRIDGE PROGRAM
Repair and Rebuild Roads

METRO BRIDGES

COUNTY ROUTE(COMMON NAME) | P.F. [LOCATION TYPE OF WORK LENGTH | 2004 2005 2006 2007 2008
OAKLAND M-10 (Northwestern Highway) M-10 NB OVER ROUGE RIVER DECK REPLACEMENT 0.000 CON

OAKLAND M-10 (Northwestern Highway) M-10 SB OVER ROUGE RIVER DECK REPLACEMENT 0.000 CON

OAKLAND M-10 (Northwestern Highway) LEFT TURN STRUCTURE OVER M-10 DECK REPLACEMENT 0.000 CON
OAKLAND M-10 (Northwestern Highway) M-39 NB OVER M-10 DECK REPLACEMENT 0.000 CON
OAKLAND M-10 (Northwestern Highway) M-10 RAMP H OVER M-39 DECK REPLACEMENT 0.000 CON
OAKLAND M-10 (Northwestern Highway) M-10 (RAMP B) OVER M-10 RAMP OVERLAY - DEEP 0.000 CON
OAKLAND M-10 (Northwestern Highway) M-39 SB OVER M-10 RAMP C DECK REPLACEMENT 0.000 CON
OAKLAND M-10 (Northwestern Highway) 9 MILE ROAD OVER M-10 RAMP SUBSTRUCTURE REPAIR 0.000 CON
OAKLAND M-10 (Northwestern Highway) M-39 (RAMP H) OVER M-10 NB (RAMP G) OVERLAY - DEEP 0.000 CON
OAKLAND US-24 (Telegraph Road) US-24 SB OVER CLINTON RIVER OVERLAY - SHALLOW 0.000 CON

OAKLAND US-24 (Telegraph Road) US-24 NB OVER CLINTON RIVER OVERLAY - SHALLOW 0.000 CON

OAKLAND US-24 (Telegraph Road) US-24 OVER CLINTON RIVER BRIDGE REPLACEMENT 0.000 CON
ST. CLAIR 1-69 1-69 WB OVER CSX RAILROAD DECK REPLACEMENT 0.000 CON
ST. CLAIR 1-69 1-69 EB OVER CSX RAILROAD DECK REPLACEMENT 0.000 CON
ST. CLAIR 1-94 1-94 WB OVER CSX AND GTW RAILROADS BRIDGE REPLACEMENT 0.000| CON

ST. CLAIR 1-94 OVER GTW/CN AND CSX RAILROAD AND GRISWOLD GENERAL MISCELLANEOUS 0.890| CON

ST. CLAIR 1-94 1-94 WB OVER M-25 SUPERSTRUCTURE REPLACEMENT 0.100 CON

ST. CLAIR 1-94 1-94 EB OVER GTW RR BRIDGE REPLACEMENT 0.000| CON

ST. CLAIR 1-94 1-94 WB OVER GRISWOLD ROAD BRIDGE REPLACEMENT 0.000| CON

ST. CLAIR 1-94 1-94 EB OVER GRISWOLD ROAD BRIDGE REPLACEMENT 0.000| CON

ST. CLAIR 1-94 1-94 WB OVER CSX AND GTW RAILROADS BRIDGE REMOVAL 0.000| CON

ST. CLAIR 1-94 1-94 EB OVER CSX AND GTW RAILROADS BRIDGE REMOVAL 0.000| CON

ST. CLAIR 1-94 1-94 EB OVER CSX AND GTW RAILROADS BRIDGE REPLACEMENT 0.000| CON

ST. CLAIR 1-94 1-94 EB OVER M-25 SUPERSTRUCTURE REPLACEMENT 0.100 CON

ST. CLAIR 1-94 1-94 WB OVER GTW RAILROAD BRIDGE REPLACEMENT 0.000| CON

ST. CLAIR 1-94 1-94 EB OVER GTW RAILROAD BRIDGE REPLACEMENT 0.000| CON

ST. CLAIR M-19 (Memphis Ridge Road/ M M-19 OVER BELLE RIVER BRIDGE REPLACEMENT 0.000 CON

WAYNE I-75 (Fisher Freeway) M-85 SB OVER I-75 NB BRIDGE REPLACEMENT 0.000 CON

WAYNE I-75 (Chrysler Freeway) M-3 CONNECTOR OVER I-75 AND 1-375 PAINTING COMPLETE 0.000 CON
WAYNE I-75 (Fisher Freeway) |-75 SB OVER 1-96 WB DECK REPLACEMENT 0.000| CON

WAYNE I-75 (Chrysler Freeway) DEQUINDRE U-TURN OVER I-75 DECK REPLACEMENT 0.000 CON
WAYNE I-75 (Chrysler Freeway) 1-75 SOUTHEAST TURN RD OVER 1-375 PAINTING COMPLETE 0.000 CON
WAYNE I-75 (Chrysler Freeway) CANIFF AVENUE AND TURN OVER I-75 DECK REPLACEMENT 0.000 CON
WAYNE I-75 (Chrysler Freeway) WARREN ENT TO I-75 OVER I-75 NB TO E & W TURN RDWY DECK REPLACEMENT 0.000 CON
WAYNE I-75 (Chrysler Freeway) MACK AVENUE OVER I-75 DECK REPLACEMENT 0.000 CON
WAYNE I-75 (Chrysler Freeway) M-3 TO I-375 SOUTH RAMP OVER I-75 SUBSTRUCTURE REPAIR 0.000 CON




FIVE YEAR HIGHWAY AND BRIDGE PROGRAM
Repair and Rebuild Roads

METRO BRIDGES

COUNTY ROUTE(COMMON NAME) | P.F. [LOCATION TYPE OF WORK LENGTH | 2004 2005 2006 2007 2008
WAYNE I-75 (Chrysler Freeway) 1-94 WB TO SB RAMP OVER I-94 EB TO I-75 NB RAMP DECK REPLACEMENT 0.000 CON
WAYNE I-75 (Chrysler Freeway) WARREN AVENUE OVER I-75 DECK REPLACEMENT 0.000 CON
WAYNE I-75 (Chrysler Freeway) COMMER AVENUE OVER I-75 DECK REPLACEMENT 0.000 CON
WAYNE I-75 (Chrysler Freeway) CLAY AVENUE OVER I-75 DECK REPLACEMENT 0.000 CON
WAYNE I-75 (Chrysler Freeway) M-3 CONNECTOR OVER I-75 AND 1-375 PAINTING COMPLETE 0.000 CON
WAYNE I-75 (Fisher Freeway) 1-75 RAMP WB TO SB OVER RAMP TO WB I-96 DECK REPLACEMENT 0.000| CON

WAYNE 1-94 M-39 SB RAMP L OVER 1-94 OVERLAY - DEEP 0.000 CON

WAYNE 1-94 1-94 WB OVER MONROE BOULEVARD BRIDGE REPLACEMENT 0.000| CON

WAYNE 1-94 SCHAEFER HIGHWAY OVER |-94 PAINTING COMPLETE 0.000 CON

WAYNE 1-94 GTW RAILROAD OVER |-94 ACCESS ROAD - GATE 10 SUBSTRUCTURE REPAIR 0.000 CON

WAYNE 1-94 1-94 OVER GREENFIELD ROAD DECK REPLACEMENT 0.000 CON

WAYNE 1-94 1-94 OVER ENTRANCE TO FORD PLANT DECK REPLACEMENT 0.000 CON

WAYNE 1-94 RAMP FROM US-12 EB OVER 1-94 BRIDGE REPLACEMENT 0.000 CON

WAYNE 1-94 1-94 EB RAMP OVER GREENFIELD ROAD OVERLAY - DEEP 0.000 CON

WAYNE 1-94 CSX RAILROAD OVER I-94 PAINTING COMPLETE 0.000 CON

WAYNE 1-94 CONRAIL RAILROAD (ABANDONED) OVER 1-94 BRIDGE REMOVAL 0.000 CON

WAYNE 1-94 CONRAIL RAILROAD OVER I-94 PAINTING COMPLETE 0.000 CON

WAYNE 1-94 M-153 (WYOMING AVENUE) OVER I-94 SUBSTRUCTURE REPAIR 0.000 CON

WAYNE 1-94 US-12 (MICHIGAN AVENUE) OVER |-94 PAINTING COMPLETE 0.000 CON

WAYNE 1-94 US-12 (MICHIGAN AVENUE) OVER |-94 RAMP PAINTING COMPLETE 0.000 CON

WAYNE 1-94 RAMP TO US-12 OVER I-94 SUBSTRUCTURE REPLACEMENT 0.000 CON

WAYNE 1-94 CONRAIL RAILROAD OVER I-94 PAINTING COMPLETE 0.000 CON

WAYNE 1-94 ROTUNDA DRIVE OVER I-94 DECK REPLACEMENT 0.000 CON

WAYNE 1-94 MILLER ROAD OVER 1-94 BRIDGE REPLACEMENT 0.000 CON

WAYNE 1-94 1-94 EB OVER MONROE BOULEVARD BRIDGE REPLACEMENT 0.000| CON

WAYNE 1-94 1-94 WB OVER PELHAM ROAD DECK REPLACEMENT 0.000| CON

WAYNE 1-94 1-94 EB OVER PELHAM ROAD DECK REPLACEMENT 0.000| CON

WAYNE 1-94 1-94 WB OVER MONROE BOULEVARD BRIDGE REPLACEMENT 0.000| CON

WAYNE 1-94 1-94 WB OVER US-24(TELEGRAPH ROAD) BRIDGE REPLACEMENT 0.000| CON

WAYNE 1-94 1-94 EB OVER US-24 (TELEGRAPH ROAD) BRIDGE REPLACEMENT 0.000| CON

WAYNE 1-94 M-10 NB OVER |-94 RAMP FROM M-10 DECK REPLACEMENT 0.000| CON

WAYNE 1-94 M-10 NB OVER I-94 SUPERSTRUCTURE REPLACEMENT 0.000| CON

WAYNE 1-94 1-94 EB OVER ECORSE CREEK SUBSTRUCTURE REPAIR 0.000 CON

WAYNE 1-94 1-94 WB OVER ECORSE CREEK SUBSTRUCTURE REPAIR 0.000 CON

WAYNE 1-94 M-39 SB RAMP K OVER 1-94 OVERLAY - DEEP 0.000 CON

WAYNE 1-94 M-10 SB OVER I-94 SUPERSTRUCTURE REPLACEMENT 0.000| CON




FIVE YEAR HIGHWAY AND BRIDGE PROGRAM
Repair and Rebuild Roads

METRO BRIDGES

COUNTY ROUTE(COMMON NAME) | P.F. [LOCATION TYPE OF WORK LENGTH | 2004 2005 2006 2007 2008
WAYNE 1-96 CONRAIL RAILROAD SPUR OVER I-96 PAINTING COMPLETE 2.530 CON
WAYNE 1-96 CONRAIL RAILROAD OVER I-96 PAINTING COMPLETE 2.530 CON
WAYNE 1-96 CSX RAILROAD OVER I-96 PAINTING COMPLETE 2.530 CON
WAYNE 1-96 WYOMING AVENUE OVER I-96 DECK REPLACEMENT 2.530 CON
WAYNE 1-96 SCHAEFER ROAD OVER I-96 OVERLAY - DEEP 2.530 CON
WAYNE 1-96 WB TO SB TURN RDWY OVER 3RD LEVEL TURN RDWY SUBSTRUCTURE PATCHING 2.530 CON
WAYNE 1-96 (Jefferies Freeway) TURN RDWY 4TH LEVEL OVER CSX RR & 3RD LEVEL T RD SUBSTRUCTURE REPAIR 2.530 CON
WAYNE 1-96 (Jefferies Freeway) GRAND RIVER AVENUE OVER 1-96 SUPERSTRUCTURE REPLACEMENT 2.530 CON
WAYNE 1-96 (Jefferies Freeway) TURNING ROADWAY 3RD LEVEL OVER I-96 SUBSTRUCTURE REPAIR 2.530 CON
WAYNE 1-96 (Jefferies Freeway) HUBBELL AVENUE OVER I-96 SUBSTRUCTURE REPAIR 2.530 CON
WAYNE 1-96 FULLERTON AVENUE OVER I-96 SUBSTRUCTURE REPAIR 2.530 CON
WAYNE 1-96 (Jefferies Freeway) MEYERS ROAD OVER I-96 OVERLAY - DEEP 2.530 CON
WAYNE 1-96 (Jefferies Freeway) GRAND RIVER AVENUE LEFT TURN (M-5) OVER I-96 DECK REPLACEMENT 2.530 CON
WAYNE 1-96 (Jefferies Freeway) TURN RDWY 3RD LEVEL OVER CSX RAILROAD AND I-96 SUBSTRUCTURE REPAIR 2.530 CON
WAYNE 1-96 1-96 RAMP OVER WB SERVICE ROAD SUBSTRUCTURE REPAIR 2.530 CON
WAYNE 1-96 1-96 RAMP OVER EB SERVICE ROAD SUBSTRUCTURE REPAIR 2.530 CON
WAYNE 1-96 1-96 RAMP OVER LAND SUBSTRUCTURE REPAIR 2.530 CON
WAYNE 1-96 U-TURN SERVICE ROAD OVER M-39 SUBSTRUCTURE PATCHING 2.530 CON
WAYNE 1-96 (Jefferies Freeway) US-12 OVER I-96 DECK REPLACEMENT 0.000| CON

WAYNE 1-96 TURN RDWY EB TO SB OVER WB AND U-TURN SERVICE ROAD SUBSTRUCTURE PATCHING 2.530 CON
WAYNE 1-96 MANSFIELD WALKOVER OVER I-96 AND C&0O RAILROAD DECK PATCHING 2.530 CON
WAYNE 1-96 MENDOTA WALKOVER OVER |-96 DECK REPLACEMENT 2.530 CON
WAYNE 1-96 (Jefferies Freeway) SCOTTEN AVENUE OVER I-96 SUBSTRUCTURE REPAIR 0.000 CON
WAYNE 1-96 (Jefferies Freeway) WARREN AVENUE ENTRANCE RAMP OVER |-96 RAMP OVERLAY - SHALLOW 0.000 CON
WAYNE 1-96 (Jefferies Freeway) WARREN AVENUE EXIT RAMP OVER 1-96 RAMP DECK REPLACEMENT 0.000 CON
WAYNE 1-96 (Jefferies Freeway) 1-94 EB RAMP TO |-96 WB OVER |-94 DECK REPLACEMENT 0.000 CON
WAYNE 1-96 (Jefferies Freeway) 1-96 OVER RAMP TO |-94 DECK REPLACEMENT 0.000 CON
WAYNE 1-96 (Jefferies Freeway) 1-96 OVER RAMP FROM 1-94 DECK REPLACEMENT 0.000 CON
WAYNE 1-96 (Jefferies Freeway) WEST GRAND BOULEVARD AND TIREMAN OVER 1-96 OVERLAY - DEEP 0.000 CON
WAYNE 1-96 (Jefferies Freeway) ROOSEVELT WALKOVER OVER I-96 PAINTING COMPLETE 0.000 CON
WAYNE 1-96 GRAND RIVER AVENUE EXIT RAMP OVER I-96 RAMP SUPERSTRUCTURE REPLACEMENT 0.000| CON

WAYNE 1-96 GRAND RIVER ENTRANCE TO |-94 WB OVER RAMP TO |-94 SUPERSTRUCTURE REPLACEMENT 0.000| CON

WAYNE 1-96 (Jefferies Freeway) US-12 EB CONNECTOR OVER I-96 NB DECK REPLACEMENT 0.000 CON
WAYNE 1-96 (Jefferies Freeway) 1-94 WB RAMP TO 1-96 EB OVER |-94 DECK REPLACEMENT 0.000 CON
WAYNE 1-96 PACIFIC AVENUE OVER I-96 SUPERSTRUCTURE REPLACEMENT 0.000| CON

WAYNE 1-96 1-96 EB TO 1-94 EB RAMP OVER 1-96 DECK REPLACEMENT 0.000| CON




FIVE YEAR HIGHWAY AND BRIDGE PROGRAM

Repair and Rebuild Roads

METRO BRIDGES

COUNTY ROUTE(COMMON NAME) | P.F. [LOCATION TYPE OF WORK LENGTH | 2004 2005 2006 2007 2008
WAYNE 1-96 MC GRAW AVENUE OVER I-96 OVERLAY - SHALLOW 0.000| CON

WAYNE 1-96 (Jefferies Freeway) CONRAIL RAILROAD OVER I-96 PAINTING COMPLETE 0.000 CON

WAYNE 1-96 (Jefferies Freeway) GTW RAILROAD OVER I-96 PAINTING COMPLETE 0.000 CON

WAYNE 1-96 (Jefferies Freeway) SELDEN AVENUE WALKOVER OVER 1-96 DECK REPLACEMENT 0.000 CON

WAYNE 1-96 (Jefferies Freeway) WARREN AVENUE OVER I-96 DECK REPLACEMENT 0.000 CON

WAYNE 1-96 (Jefferies Freeway) 1-96 OVER |-94 DECK REPLACEMENT 0.000 CON

WAYNE 1-96 (Jefferies Freeway) 1-96 WB TO 1-94 WB RAMP OVER |-96 AND RAMP DECK REPLACEMENT 0.000 CON

WAYNE M-10 (Lodge Freeway) M-10 RAMP OVER JEFFERSON AVENUE DECK REPLACEMENT 0.000 CON
WAYNE M-10 (Lodge Freeway) MCNICHOLS ROAD OVER M-10 DECK REPLACEMENT 0.000 CON
WAYNE M-10 (Lodge Freeway) NB TO WB DAVISON OVER M-10 SB DECK REPLACEMENT 0.000 CON
WAYNE M-10 (Lodge Freeway) M-10 NB OVER DAVISON (M-8) SUBSTRUCTURE REPAIR 0.000 CON
WAYNE M-10 (Lodge Freeway) MARGARETA AVENUE WALKOVER OVER M-10 PAINTING COMPLETE 0.000 CON
WAYNE M-10 (Lodge Freeway) WISCONSIN AVENUE WALKOVER OVER M-10 PAINTING COMPLETE 0.000 CON
WAYNE M-10 (Lodge Freeway) NORTHLAWN AVENUE WALKOVER OVER M-10 PAINTING COMPLETE 0.000 CON
WAYNE M-10 (Lodge Freeway) TULLER AVENUE WALKOVER OVER M-10 DECK REPLACEMENT 0.000 CON
WAYNE M-10 (Lodge Freeway) MUIRLAND AVENUE WALKOVER OVER M-10 PAINTING COMPLETE 0.000 CON
WAYNE M-10 (Lodge Freeway) ALDEN AVENUE WALKOVER OVER M-10 PAINTING COMPLETE 0.000 CON
WAYNE M-10 (Lodge Freeway) LOG CABIN AVENUE WALKOVER OVER M-10 DECK REPLACEMENT 0.000 CON
WAYNE M-10 (Lodge Freeway) M-102 EB SERVICE ROAD OVER M-10 SUBSTRUCTURE REPAIR 0.000 CON
WAYNE M-10 (Lodge Freeway) HIGHLAND AVENUE WALKOVER OVER M-10 PAINTING COMPLETE 0.000 CON
WAYNE M-10 (Lodge Freeway) MONTEREY AVENUE WALKOVER OVER M-10 PAINTING COMPLETE 0.000 CON
WAYNE M-10 (Lodge Freeway) GLADSTONE AVENUE WALKOVER OVER M-10 BRIDGE REPLACEMENT 0.000 CON
WAYNE M-10 (Lodge Freeway) DEXTER-BELDEN AVENUE OVER M-10 SUBSTRUCTURE REPLACEMENT 0.000 CON
WAYNE M-10 (Lodge Freeway) M-102 WB SERVICE ROAD OVER M-10 SUBSTRUCTURE REPAIR 0.000 CON
WAYNE M-10 (Lodge Freeway) 7 MILE ROAD OVER M-10 DECK REPLACEMENT 0.000 CON
WAYNE M-10 (Lodge Freeway) OUTER DRIVE WB OVER M-10 DECK REPLACEMENT 0.000 CON
WAYNE M-10 (Lodge Freeway) OUTER DRIVE EB OVER M-10 DECK REPLACEMENT 0.000 CON
WAYNE M-10 (Lodge Freeway) MYERS ROAD TURNAROUND OVER M-10 DECK REPLACEMENT 0.000 CON
WAYNE M-10 (Lodge Freeway) MYERS ROAD OVER M-10 SUBSTRUCTURE REPAIR 0.000 CON
WAYNE M-10 (Lodge Freeway) PURITAN AVENUE OVER M-10 DECK REPLACEMENT 0.000 CON
WAYNE M-10 (Lodge Freeway) LIVERNOIS AVENUE OVER M-10 DECK REPLACEMENT 0.000 CON
WAYNE M-10 (Lodge Freeway) FORD AVENUE WALKOVER OVER M-10 DECK REPLACEMENT 0.000 CON
WAYNE M-10 (Lodge Freeway) GLENDALE AVENUE OVER M-10 SUPERSTRUCTURE REPLACEMENT 0.000 CON
WAYNE M-10 (Lodge Freeway) PEMBROKE AVENUE OVER M-10 DECK REPLACEMENT 0.000 CON
WAYNE M-10 (Lodge Freeway) GREENFIELD ROAD LEFT TURN OVER M-10 DECK REPLACEMENT 0.000 CON
WAYNE M-14 C&O RAILROAD OVER M-14 PAINTING - ZONE 0.000 CON




FIVE YEAR HIGHWAY AND BRIDGE PROGRAM
Repair and Rebuild Roads

METRO BRIDGES

COUNTY ROUTE(COMMON NAME) | P.F. [LOCATION TYPE OF WORK LENGTH | 2004 2005 2006 2007 2008
WAYNE M-14 ROBINWOOD DRIVE OVER M-14 PAINTING COMPLETE 0.000 CON
WAYNE M-14 NAPIER ROAD OVER M-14 PAINTING COMPLETE 0.000 CON
WAYNE M-14 M-14 EB OVER CSX RAILROAD OVERLAY - DEEP 0.000 CON
WAYNE M-14 M-14 WB OVER C&O RAILROAD OVERLAY - DEEP 0.000 CON
WAYNE M-14 M-14 OVER ROUGE RIVER OVERLAY - DEEP 0.000 CON
WAYNE M-14 BECK ROAD OVER M-14 SUBSTRUCTURE REPAIR 0.000 CON
WAYNE M-14 NORTHVILLE ROAD OVER M-14 SUBSTRUCTURE REPAIR 0.000 CON
WAYNE M-14 HAGGERTY ROAD OVER M-14 SUBSTRUCTURE REPAIR 0.000 CON
WAYNE M-14 M-14 OVER EDWARD HINES DRIVE OVERLAY - DEEP 0.000 CON
WAYNE M-153 (Ford Freeway) GREENFIELD ROAD OVER M-153 DECK REPLACEMENT 0.000 CON
WAYNE M-39 (Southfield Freeway) WARREN AVENUE OVER M-39 SUPERSTRUCTURE REPLACEMENT 0.000 CON

WAYNE M-39 (Southfield Freeway) PAUL AVENUE OVER M-39 BRIDGE REPLACEMENT 0.000 CON

WAYNE M-39 (Southfield Freeway) TIREMAN AVENUE OVER M-39 BRIDGE REPLACEMENT 0.000 CON

WAYNE M-85 (Fort Street) M-85 OVER ROUGE RIVER BRIDGE REPLACEMENT 0.000 CON
WAYNE US-12 (Michigan Avenue) ECORSE ROAD WB OVER US-12 EB BRIDGE REPLACEMENT 0.000 CON
WAYNE US-12 (Michigan Avenue) GREENFIELD ROAD OVER US-12 SUPERSTRUCTURE REPLACEMENT 0.000 CON
WAYNE US-24 (Telegraph Road) US-12 WB OVER US-24 SUBSTRUCTURE REPAIR 0.000 CON
WAYNE US-24 (Telegraph Road) US-12 EB OVER US-24 SUBSTRUCTURE REPAIR 0.000 CON
WAYNE US-24 (Telegraph Road) US-24 SB OVER MIDDLE ROUGE RIVER SUPERSTRUCTURE REPLACEMENT 0.000 CON
WAYNE US-24 (Telegraph Road) US-24 OVER ROUGE RIVER DECK REPLACEMENT 0.000 CON
WAYNE Us-24 NS RAILROAD OVER US-24 PAINTING COMPLETE 0.000| CON

WAYNE Us-24 ECORSE ROAD OVER US-24 BRIDGE REPLACEMENT 0.000| CON

WAYNE US-24 (Telegraph Road) US-24 NB OVER HINES DRIVE DECK REPLACEMENT 0.000 CON
WAYNE US-24 (Telegraph Road) US-24 SB OVER HINES DRIVE WIDEN-MAINT LANES 0.000 CON
WAYNE US-24 (Telegraph Road) US-24 NB OVER MIDDLE ROUGE RIVER SUPERSTRUCTURE REPLACEMENT 0.000 CON
WAYNE US-24 (Telegraph Road) US-24 OVER SILVER CREEK BRIDGE REPLACEMENT 0.000 CON

18.805




FIVE YEAR HIGHWAY AND BRIDGE PROGRAM
Repair and Rebuild Roads

METRO REPAIR AND REBUILD ROADS

COUNTY ROUTE(COMMON NAME) | P.F. [LOCATION TYPE OF WORK LENGTH | 2004 2005 2006 2007 2008
MACOMB 1-94 JOY TO M-29 RESURFACE 4.853 CON

MACOMB 1-94 PF MASONIC TO JOY RESURFACE 6.830 CON
MACOMB M-19 (Memphis Ridge Road/ M | PF ASHERY CREEK TO NORTH CITY LIMITS OF MEMPHIS RESURFACE 1438 CON

MACOMB M-29 (23 Mile Road) 1-94 TO BAKER RECONSTRUCTION 2.740 CON
MACOMB M-3 NB (Gratiot Avenue) REMICK TO SANDPIPER RESURFACE 3.150 CON
MACOMB M-3 SB (Gratiot Avenue) CLINTON TO SANDPIPER RESURFACE 2.544 CON
MACOMB M-3 SB (Gratiot Avenue) WELLINGTON TO SUNNYVIEW RESURFACE 1.680 CON
OAKLAND I-75 AT SQUARE LAKE ROAD MINOR WIDENING 0.000| CON

OAKLAND I-75 1-696 TO 12 MILE ROAD RESURFACE 2,003 CON
OAKLAND I-75 8 MILE ROAD TO 1-696 RESURFACE 2.337 CON
OAKLAND I-75 SB M-15 TO NORTH OAKLAND COUNTY LINE RESURFACE 14465 CON

OAKLAND M-1 (Woodward Avenue) BIG BEAVER TO AND INCLUDING THE WIDETRACK LOOP RESURFACE 7.334 CON
OAKLAND M-10 (Northwestern Highway) M-102 TO M-39 RECONSTRUCTION 1.209 CON
OAKLAND M-10 PF M-39 TO LAHSER RECONSTRUCTION 2.790 CON
OAKLAND M-10 (Northwestern Highway) LAHSER TO BECK RECONSTRUCTION 2.264 CON

OAKLAND M-59 (Highland Road) WILLIAMS LAKE ROAD TO AIRPORT ROAD RESURFACE 1520| CON

OAKLAND US-24 (S Telegraph Rd) ORCHARD LAKE TO ELIZABETH LAKE RESTORATION AND REHABILITATION 1822 CON

ST. CLAIR 1-69 TAYLOR TO RANGE ROAD RESURFACE 3.750 CON

ST. CLAIR 1-94 BL DOVE TO BLACK RIVER RESURFACE 1.960 CON

ST. CLAIR 1-94 BL (Gratiot Avenue) 1-94/1-94 BL INTERCHANGE TO RANGE ROAD RECONSTRUCTION 0.420 CON

ST. CLAIR 1-94 EB PF ALLINGTON TO THE GTW RAILROAD RESTORATION AND REHABILITATION 11.150 CON

ST. CLAIR M-136 (Glyshaw / Beard) KINGSLEY TO KEEWAHDIN RESURFACE 6.203 CON

ST. CLAIR M-136 & M-19 (Avoca/ Emmett KILGORE TO M-19 THEN TO SOUTH CITY LIMITS OF YALE RESURFACE 10.404 CON
ST. CLAIR M-19 (Memphis Ridge Road/ Kil NORTH CITY LIMITS OF MEMPHIS TO BRYCE ROAD RESURFACE 7.960 CON

ST. CLAIR M-29 (River Road) FRANCIS TO BROADWAY ROADSIDE FACILITIES - PRESERVE 1650| CON

ST. CLAIR M-29 BROADWAY TO CHARTIER RESURFACE 1.260 CON

ST. CLAIR M-29 (River Road) FRANCIS TO BROADWAY RECONSTRUCTION 1650| CON

WAYNE I-75 SOUTH WAYNE COUNTY LINE TO GIBRALTER RECONSTRUCTION 2,047 CON
WAYNE 1-94 ROUGE RIVER TO WYOMING RECONSTRUCTION 2.790 CON

WAYNE 1-94 PF BEECH DALY TO PELHAM RECONSTRUCTION 3.060| CON

WAYNE 1-94 PELHAM TO ROUGE RIVER RECONSTRUCTION 3.230 CON

WAYNE 1-94 WB BELLEVILLE REST AREA ROADSIDE FACILITIES - PRESERVE 0.447 CON

WAYNE 1-96 M-39 TO GRAND RIVER RECONSTRUCTION 2.870 CON

WAYNE 1-96 |-75 TO ROOSEVELT RECONSTRUCTION 2.741 CON

WAYNE M-1 (Woodward Avenue) WINCHESTER TO TUXEDO RESURFACE 3879 | CON

WAYNE M-14 WEST WAYNE COUNTY LINE TO SHELDON RECONSTRUCTION 3.859 CON




FIVE YEAR HIGHWAY AND BRIDGE PROGRAM

Repair and Rebuild Roads

METRO REPAIR AND REBUILD ROADS

COUNTY ROUTE(COMMON NAME) | P.F. [LOCATION TYPE OF WORK LENGTH | 2004 2005 2006 2007 2008
WAYNE M-153 (Ford Road) MERCURY TO US-12 RECONSTRUCTION 2.550 CON

WAYNE M-153 (Ford Road) PF ARCOLA TO VERNON RESURFACE 1.850 CON

WAYNE M-3 (Gratiot Avenue) PF JEFFERSON TO I-94 RESURFACE 4952 CON

WAYNE M-3 (Gratiot Avenue) -75TO 1-94 RESURFACE 4113 CON
WAYNE M-39 (Southfield Road) LAFAYETTE STREET TO PORTER STREET RECONSTRUCTION 0470 | CON

WAYNE M-5 (Grand River Avenue) ROUGE RIVER TO M-39 RESURFACE 2.900| CON

WAYNE M-53 HARPER TO M-102 RESURFACE 4160 CON

WAYNE M-53 M-3 TO HARPER RECONSTRUCTION 0.700 | CON

WAYNE M-85 (Fort Street) PF GODDARD TO I-75 RESURFACE 4197 CON

WAYNE M-85 (Fort Street) SIBLEY TO GODDARD RECONSTRUCTION 3.870 CON

WAYNE US-12 (Michigan Avenue) 1-94 TO LIVERNOIS RECONSTRUCTION 2020 | CON

WAYNE US-12 (Michigan Avenue) CASS TO GRISWOLD RESURFACE 0.230 CON

WAYNE US-12 (Michigan Avenue) 4TH STREET TO HENRY RUFF RESTORATION AND REHABILITATION 2070 CON

WAYNE US-12 WB (Michigan Avenue) 4TH STREET TO HEYWOOD RECONSTRUCTION 0.930 CON
WAYNE US-24 (Telegraph Road) JOY TO PLYMOUTH RESURFACE 0.920 CON

WAYNE US-24 (Telegraph Road) M-153 TO JOY RESURFACE 2159 CON

WAYNE US-24 (Telegraph Road) BEECHMONT TO M-153 RESURFACE 1531 CON

WAYNE US-24 (Telegraph Road) PENNSYLVANIA TO |-75 CONNECTOR RESURFACE 0.620 CON

WAYNE US-24 (Telegraph Road) ECORSE TO VAN BORN RECONSTRUCTION 0.950 | CON

171.501




FIVE YEAR HIGHWAY AND BRIDGE PROGRAM
New Roads and Capacity Improvements

METRO CAPACITY IMPROVEMENT
COUNTY ROUTE(COMMON NAME) | P.F. | LOCATION TYPE OF WORK LENGTH | 2004 2005 2006 2007 | 2008
MACOMB M-53 | 27 1/2 MILE ROAD TO 34 MILE ROAD CAPACITY IMPROVEMENT 7594 CON CON
| MACOMB M-53 | AT 18 1/2 MILE ROAD AND VAN DYKE ROAD CAPACITY IMPROVEMENT 0650 | CON CON
| MACOMB M-53 | AT 18 1/2 MILE ROAD AND VAN DYKE ROAD CAPACITY IMPROVEMENT ROW
| MACOMB M-53 | AT 18 1/2 MILE ROAD AND VAN DYKE ROAD CAPACITY IMPROVEMENT PE
| OAKLAND 11 MILE ROAD | FRANKLIN ROAD TO INKSTER ROAD CAPACITY IMPROVEMENT 0.000 CON CON CON
| OAKLAND ADAMS ROAD RELOCATED | EXISTING ADAMS ROAD TO M-59 RELOCATION 1011| CON CON
| OAKLAND 1-696 | AT FRANKLIN ROAD INTERCHANGE NEW INTERCHANGE OR STRUCTURE 1.065 CON CON CON
| OAKLAND I-75 | AT CROOKS ROAD INTERCHANGE CAPACITY IMPROVEMENT 5.150 PE PE PE
| OAKLAND I-75 | AT CROOKS ROAD INTERCHANGE BRIDGE REPLACEMENT PES PES PES PES PES
| OAKLAND I-75 | NORTH PERIMETER ROAD INTERCHANGE TO NORTH OF M-24 CAPACITY IMPROVEMENT 4.000| ROW
| OAKLAND I-75 | NORTH PERIMETER ROAD INTERCHANGE TO NORTH OF M-24 CAPACITY IMPROVEMENT PE
| OAKLAND I-75 | NORTHBOUND AND SOUTHBOUND NEAR SQUIRREL ROAD ROADSIDE FACILITIES - IMPROVE 0950 CON
| OAKLAND I-75 | AT M-59 INTERCHANGE CAPACITY IMPROVEMENT 5.400 EPE
| OAKLAND I-75 | M-102 (EIGHT MILE RD) TO M-59 CAPACITY IMPROVEMENT 18.490 PE
| OAKLAND I-75 | 8 MILE ROAD (M-102) NORTHERLY TO M-59 CAPACITY IMPROVEMENT 18.490 EPE
| OAKLAND I-75 | 0.8 MILES SOUTH OF M-59, OVER RAILROAD BRIDGE REPLACEMENT 0.000| CON
| OAKLAND I-75 | AT CROOKS ROAD INTERCHANGE CAPACITY IMPROVEMENT 5150 | ROW ROW ROW ROW ROW
| OAKLAND 1-96 | WEST OF M-5 AND SOUTH OF 12 MILE ROAD MISCELLANEOUS 0.000| CON CON
| OAKLAND 1-96 | AT BECK ROAD INTERCHANGE CAPACITY IMPROVEMENT 0250 | CON CON
| OAKLAND 1-96 | AT BECK ROAD INTERCHANGE CAPACITY IMPROVEMENT ROW
| OAKLAND 1-96 | AT RELOCATED BECK ROAD BRIDGE REPLACEMENT 0.000| CON CON
| OAKLAND M-10 | M-5 TO M-10 AND 14 MILE ROAD INTERSECTION CAPACITY IMPROVEMENT 0.000 CON
| OAKLAND M-10 | M-5 TO M-10 AND 14 MILE ROAD INTERSECTION CAPACITY IMPROVEMENT 0.000| ROW ROW
| OAKLAND M-10 | M-5 TO M-10 AND 14 MILE ROAD INTERSECTION CAPACITY IMPROVEMENT 0.000 PE PE
| OAKLAND M-59 (M-59) | AT RELOCATED ADAMS ROAD RELOCATION 0.000| CON CON
| OAKLAND M-59 | AT CROOKS ROAD INTERCHANGE BRIDGE - IMPROVE 0.600 PE
| OAKLAND M-59 | AT CROOKS ROAD INTERCHANGE BRIDGE REPLACEMENT PES
| OAKLAND M-59 | AT ADAMS ROAD RELOCATION 0.000 | ROW ROW ROW ROW ROW
| OAKLAND M-59 | AT ADAMS ROAD RELOCATION 0.000 PE PE PE PE PE
| OAKLAND M-59 | AT ADAMS ROAD RELOCATION 0.000 PES PES PES PES PES
| OAKLAND M-59 | AT ADAMS ROAD RELOCATION 0.000 uUTL UTL UTL UTL UTL
| OAKLAND M-59 EB | AT SQUIRREL ROAD ROADSIDE FACILITIES - IMPROVE 0.246 CON
| ST. CLAIR 1-94/BLUE WATER BRIDGE | BLUE WATER BRIDGE PLAZA MISCELLANEOUS 0.000 EPE
| WAYNE 1-375 | JEFFERSON AVENUE WEST TO SOUTH OF I-75 CAPACITY IMPROVEMENT 1.130 PE PE PE PE PE




FIVE YEAR HIGHWAY AND BRIDGE PROGRAM

New Roads and Capacity Improvements

METRO CAPACITY IMPROVEMENT

COUNTY ROUTE(COMMON NAME) | P.F. | LOCATION TYPE OF WORK LENGTH | 2004 2005 2006 2007 | 2008
WAYNE I-75 | CONRAIL RAILROAD OVER I-75 IN DETROIT CAPACITY IMPROVEMENT 0.000| CON

|WAYNE I-75 | CONRAIL AND CANADIAN PACIFIC RAILROADS OVER I-75 MISCELLANEOUS 0.000| CON

|WAYNE I-75 | 14TH STREET TO MARTIN LUTHER KING BOULEVARD CAPACITY IMPROVEMENT 1778 | CON CON

| WAYNE I-75 | AT WEST GRAND BOULEVARD BRIDGE - IMPROVE 0.000| CON

| WAYNE I-75 | AT THE AMBASADOR BRIDGE CAPACITY IMPROVEMENT 0.000 CON

| WAYNE I-75 | AT THE AMBASADOR BRIDGE CAPACITY IMPROVEMENT 0.000| ROW

| WAYNE I-75 | AT THE AMBASADOR BRIDGE CAPACITY IMPROVEMENT 0.000 PE

|WAYNE 1-94 | 1-96 TO CONNER AVE IN DETROIT MISCELLANEOUS 7.000 EPE EPE

78.954




FIVE YEAR HIGHWAY AND BRIDGE PROGRAM
New Roads and Capacity Improvements

METRO NEW ROADS (CAPACITY EXPANSION)
COUNTY ROUTE(COMMON NAME) | P.F. | LOCATION TYPE OF WORK LENGTH | 2004 2005 2006 2007 | 2008
OAKLAND M-5 | 12 MILE ROAD TO NORTH OF 14 MILE ROAD NEW ROUTES 0000 [ ROW

0.000
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